SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:28AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1031 Const Calendar Day: 644 Date: 10-Mar-2014 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Ativities

[]

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the skirt plate
washers , drainage plates , & miscellaneous activities . They started at 7:35 AM.

Carlos & Jose had to work on house keeping . Jose & Froylan joined them at 11:30 AM. Crews had to
clean the tower skins on the top of the diaphragm at 13 meters . They started at 7:40 AM.
In addition to that , crews had to bring materials to the site & build working platforms on the top of the
diaphragm at 13 meters .

Richard , Donald , Paul , Randy , & Reggie had to work on the skirt plate washers . Crews had to install
& snug the remaining bolts . Donald & Paul had to work on the North tower shaft . Randy & Reggie had to
work on the East & West tower shafts . They started at 7:45 AM.

All crews were called at 10:30 AM. to work on house keeping inside the tower shafts & cells . Crews had
to remove the slogs off the tower skins & the shear plates . Ethan & Stanley joined them at 11:00 AM. Eric
joined them at 1:00 PM.

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab . They continued to
work on the block outs . Rick , Abraham , Jose , & Robert had to work on the stay forms . Crews had to
prepare their tools , equipments. Reroute the power lines . They were done at 7:10 AM.

Abraham had to work n the vertical & top supports . He had to work on the South West corner , &
South side of the slab . Abraham had to place the 0.05 X 0.05 X 0.45 meter vertical supports at 0.6 meter ,
secure them with tie wires , survey , & place the top support . He started at 7:20 AM. Abraham was done at
11:00 AM. He joined the other on the stay forms to the end of the shift .

Rick & Robert had to work won the stay form panels . Crews had to cut the panels to size , place behind
the reinforcing steel , , & secure them with screws on the supports . They started on the West side of the
slab at 7:15 AM. Crews were done at 10:00 AM.

They started on the South West corner & South side at 10:05 AM. Crews were done at 1:00 PM.

After that , crews had to work on the cold joint on the East side . They had place the 4.1 meters guide

board & slop it with the slab slop .

Jose had to close the gap around the reinforcing steel . He had to set the stay form to size , run behind
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the
rebar , & secure them with tie wires & screws . He started at 7:15 AM.

Conco crews were done at 2:30 PM. They had to wrap up their tools & equipments . Crews left at 2:40
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender slab drainage , house
keeping , & prepare for the concrete pour . They started at 7:00 AM.

Sam , Ron, James, & Luke had to work on the drainage PVC pipes . Crews had to survey the top of
the pipes, cut, & smooth the top edges of the pipes . They had to fly , set the catwalk , prepare their tools
, equipments. & reroute the power lines . They were done at 7:30 AM. They started on the drainage pipes
at 7:35 AM.

In addition to that , crews had to work on house keeping . They had to clean , vacuum , pull out of the
site the excess materials , debris , & work with Conco crews preparing for the concrete pour .

Steve had to operate the Bucyrus crane. He had to fly materials from & to the site . Dan had to work on
the barge rigging materials & he had to work with the other crews .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:15
PM.

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the scaffolds inside the
inner East , center , & inner West cells between 3 & 13 meters .

Ricardo , Andrews , Francisco , Dan , Roberto , & Ron had to bring materials to the site , lift to the East
access , & work on the scaffold . They started at 7:20 AM. Crews were done at 3:00 PM. They had to wrap
up their tools & equipments . Crews left at 3:10 PM

In the office , | had to work on my report . | was done at 4:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ DUTRA MATERIALS
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 []
Piledriver INM SAMI TAVAKE 8.00 0.00 0.00 8.00 []
Piledriver INM RON TORRES 8.00 0.00 0.00 8.00 []
Piledriver INM BEN UNUTOA 8.00 0.00 0.00 8.00 []
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 []
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS

*E0670562 MARINE, STEEL BARGE No

800 000 000 0.0 []
*E0660562 No

800 000 000 0.0 []
*E0650562 No

800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No

800 0.00 000 0.0 []
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04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 4.00 0.00 0.00 4.00 D
Ironworker JNM ETHAN KENT 4.00 0.00 0.00 4.00 D
Ironworker FOR ERIC SPARKS 3.00 0.00 0.00 3.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 |:|
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Ironworker JNM RANDY CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 |:|
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
000 0.00 000 0.0 []
2296 WELDER, 600 AMP No
000 000 000 0.0 []
2295 WELDER, 600 AMP No
000 000 000 0.0 []
2294 WELDER, 600 AMP No
000 000 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter JNM ROBERT CORTEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM RICK PARKER 8.00 0.00 0.00 8.00 D
Carpenter JNM JOSE REYES 8.00 0.00 0.00 8.00 D
Carpenter JNM ABRAHAM RUELAS 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Painter JNM DAN PEREY 8.00 0.00 0.00 8.00 D
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